University of Windsor

Facility Services

NOTICE OF SERVICE INTERRUPTION/WORK FORM

Date of Request (yyyy/mm/dd): 2017-03-01 **Requester**: Kevin Francis

Start Date – End

Start Date (yyyy/mm/dd) 2017-03-14 Time (s) 8am
End Date (yyyy/mm/dd) 2017-03-23 Time (s) 8pm

Notes

Building(s) Affected:
1: Chrysler Hall North CHN
2: Chrysler Hall South CHS
3: Chrysler Hall Tower CHT
4: Erie Hall ERIE

Areas/Rooms Affected:

Service to be interrupted:
1: no interruptions
2:
3:
4:

Description/Reason for Project:

A consultant will be on-site to review the existing lights in the following buildings: CHN, CHT, CHS, Erie and Lambton Tower. Any restricted/confidential areas will be scheduled with the dept.

Contractor: MCW **Phone #:** 416 598-2920

Contractor/Project Managers: Jad Butkovic **Phone #:**

Should you have any questions or concerns, please contact

Kevin Francis
Project Administrator - Ext 2077

Notes: