Gantt

July 12, 2024 | 08:45:58

0. Planning	
Literature Review - Internationa	Jun 3 - 12
Request access to Aspire data	Jun 5 - Jul 11
1. Set the Stage	
1.1 Review Aspire Implementatic	Jun 26 - 28
1.2 Review the About Aspire slid	Jun 26 - 28
1.3 Complete the Mapping Matri	Jun 26 - Jul 4
1.4 Review the initial Key Questi	Jun 26 - Jul 18
2. Getting Started	
2.1 Complete Getting Started A	Jun 26 - Jul 4
2.2 Define Roles and Responsibi	Jun 28 - Aug 9
2.3 Determine Appropriate Com	Jul 8 - 19
3. Establish Strategic Planning Process	
3.2 Consider Resources Availabl	Jun 3 - Aug 16
3.3 Determine Who Will Write th	Jun 24 - 28
3.1 Decide Timeline and Milestor	Jun 25 - Jul 4
3.4 Determine Approval Process	Jun 26 - Jul 4
4. Consultation and Fact Finding	
4.5.1 Preliminary Questions with	Apr 24
4.2 Review Aspire Information S	Jun 26 - Jul 4
4.3 Review Aspire Consultation	Jun 26 - Jul 12
4.4 Prepare Consultation Proces	Jul 8 - Oct 25
4.4.1 Survey Prep and Design	Jul 8 - Sep 6
4.4.2 Interview Prep and Design	Jul 8 - Sep 6
4.4.3 Focus Group Prep and Des	Jul 8 - Oct 25
4.1 Complete Environmental (SV	Aug 5 - 9
4.6 Analyze Consultation Data	Aug 12 - Nov 29
4.6.1 Analyze SWOT Analyses	Aug 12 - 16
4.5 Gather Additional Data from	Aug 19 - Nov 8
4.5.2 Advisory Committee Work	Aug 19 - 23
4.6.2 Analyze Workshop Data (F	Aug 26 - Sep 6
4.5.4 Leadership Interviews	Sep 2 - 20
4.5.3 Campus Community Surve	Sep 9 - 20
4.6.3 Anaylze Survey Data	Sep 23 - Oct 18
4.5.5 Targeted Focus Groups by	Oct 28 - Nov 8
4.6.4 Analyze Focus Group Data	Nov 11 - 29
5. Establish Strategic Priorities	
5.1 Set the Strategic Directions	Sep 23 - Oct 25
5.2 Determine Specific Actions	Nov 11 - Dec 6
6. Develop Metrics and Indicators	
6.1 Develop Metrics to Align wit	Dec 9, '24 - Jan 24, '25
7. Identify Resources	
7.1 Determine Resources Neede	Dec 2 - 20
7.2 Determine Resources Availal	Dec 2 - 20
7.3 Assess Current Processes	Dec 2 - 20
7.4 Determine Formalization of I	Dec 2 - 20
8. Document Drafting, Feedback and Revisions	
8.1 Draft Cascading Plan	Jan 20, '25 - Jan 31, '25
8.2 Seek Feedback from Campu	Feb 3, '25 - Feb 14, '25
8.2.1 Advisory Committee Feedi	Feb 3, '25 - Feb 7, '25
8.2.2 Global Engagement Comn	Feb 10, '25 - Feb 14, '25
8.3 Revise Draft	Feb 17, '25 - Feb 21, '25
9. Form and Launch Governance Committee(s)	
9.1 Develop a Governance Comr	Jun 3 - 28
10. Designate and Support Roles and Responsibilities	
10.1 Identify Needed Roles and .	May 1 - 31
10.2 Prioritize Needed Resource	May 1 - 31
10.3 Adjust Job Descriptions (if	Jan 1, '25 - Feb 28, '25
11. Get Strategy Approved	
11.1 Prepare Materials	Feb 24, '25 - Mar 7, '25
11.2 Schedule Meetings with Go	Mar 10, '25 - May 30, '25
11.2.1 Provost's Council	Mar 10, '25 - Mar 14, '25
11.2.2 ELT	Mar 17, '25 - Mar 21, '25
11.2.3 Senate Governance	Mar 24, '25 - Mar 28, '25
11.2.4 Senate	Apr 7, '25 - Apr 11, '25
11.2.5 Resource Allocation	May 5, '25 - May 9, '25
11.2.6 Board of Governor's	May 26, '25 - May 30, '25
11.3 Launch to the Campus Com	Jun 2, '25 - Jun 13, '25
12. Build Communications Plan for Implementation	
12.1 Establish Consistent Points	Jan 1, '25 - Feb 28, '25
12.2 Identify Groups or Individua	Jan 1, '25 - Feb 28, '25
12.3 Develop Tailored Communi	Jan 1, '25 - Feb 28, '25



0. Planning · 1. Set the Stage · 10. Designate and Suppor · 11. Get Strategy Approvec · 12. Build Communications · 2. Getting Started · 3. Establish Strategic Plan · 4. Consultation and Fact F · 5. Establish Strategic Prio · 6. Develop Metrics and In · 7. Identify Resources · 8. Document Drafting, Fe · 9. Form and Launch Gove

Powered by