
Requester: _____________________________________________________ Date of Request (yyyy/mm/dd): 

____________________  Start Date – End 

Date of Interruption/Closure 

  1: _____________________________________  2:  _________________________________________ 

  3: _____________________________________   4:  _________________________________________ 

Areas/Rooms Affected:   _____________________________________________________________________________________ 

  1: _____________________________________   2:  _________________________________________ 

  3: _____________________________________   4:  _________________________________________ 

Description/Reason for Project: 

Contractor:  __________________________________________ Phone #: _________________________________ 

Contractor/Project Managers: ___________________________ Phone #: _________________________________ 

Notes: 

Facilit y Services 

NOTICE OF SERVICE INTERRUPTION/WORK FORM 

f

Building(s) 
Affected: 

Service to be 
interrupted: 

 
Start Date (yyyy/mm/dd) ___________ Time (s) _______ 
End Date  (yyyy/mm/dd) ___________ Time (s) _______ 

Notes _____________________________________________ 
__________________________________________________ 

Should you have any questions or concerns, please contact 


	Facility Services

	Date of Request: 2017/09/13
	Requester: Danny Castellan
	Notes 1: Installation of wiring & equipment in ceilings and 
	Notes 2: closets for enhanced cell Coverage 
	AreasRooms Affected: All Areas & Rooms
	Contractor: Vollmer
	Phone: 519.966.6100,  x274
	ContractorProject Managers: Neal Foreman
	Phone_2: 519) 791 6879
	Notes: Leddy East

Monday, September 18, 2017
• Install cabling and antennas in basement area (G101)
• Install cabling and antennas on ground floor area (1105B)

Tuesday, September 19, 2017
• Install cabling and antennas on second floor (Graduate office area, open area)
• Install cabling and antennas on second floor (Stacks & reading area, open area)

Wednesday, September 20th
• Install cabling and antennas on third floor (Graduate office area, open area)
• Install cabling and antennas on third floor (Stacks & Reading area, open area)

Leddy West

Thursday, September 21st
• Install cabling and antennas in basement area (near stair 2)
• Install cabling and antennas on ground floor area (C101)

Friday, September 22nd
• Install cabling and antennas on second floor area (Stack area)

The Monday (September 25th) and Tuesday (September 26th)  we will plan on running the fibre ideally through the tunnel during regular business hours so as not to disrupt the clients.  We will determine late next week if that is going to be feasible.  Plan B for the pathway would be to install on the Monday the 18th and Tuesday the 19th during the evening hours while we have tents already set up, utilizing existing pathways. Most likely we will be working in the LAN closets (basement Leddy East, Office area Leddy West) on the 25th and 26th to terminate the already installed fibre.

	Dropdown2: [                                                   Please Select One]
	Dropdown3: [Leddy Library (East) Main Building LIB ]
	Dropdown1: [Leddy Library -- West Wing LIBW ]
	Dropdown4: [                                                   Please Select One]
	Start Date: 2017/09/15
	Time1: 10:00 pm
	End Date: 2017-10-18
	Time2: 7:00 am
	Service 1: 
	Service3: 
	Service2: 
	Service4: 
	DescriptionReason for Project: TELUS will install a system for the in building cell coverage enhancement system in the Leddy Library. 
Installing head-end equipment in the basement of the main building, multiple  access points (AP) in the two buildings, connected with 
2xCAT6 to each of the AP locations.
	Contact Information: Danny Castellan, Manager, Facility Planning, Renovations and Construction, Facility Services, ext. 2164


