
Requester: _____________________________________________________ Date of Request (yyyy/mm/dd): 

____________________  Start Date – End 

Date of Interruption/Closure 

  1: _____________________________________  2:  _________________________________________ 

  3: _____________________________________   4:  _________________________________________ 

Areas/Rooms Affected:   _____________________________________________________________________________________ 

  1: _____________________________________   2:  _________________________________________ 

  3: _____________________________________   4:  _________________________________________ 

Description/Reason for Project: 

Contractor:  __________________________________________ Phone #: _________________________________ 

Contractor/Project Managers: ___________________________ Phone #: _________________________________ 

Notes: 

Facilit y Services 

NOTICE OF SERVICE INTERRUPTION/WORK FORM 

f

Building(s) 
Affected: 

Service to be 
interrupted: 

 
Start Date (yyyy/mm/dd) ___________ Time (s) _______ 
End Date  (yyyy/mm/dd) ___________ Time (s) _______ 

Notes _____________________________________________ 
__________________________________________________ 

Should you have any questions or concerns, please contact 


	Facility Services

	Date of Request: 2017-11-07
	Requester: M. Rudkin
	Notes 1: Service Tunnel & Loading Dock Repairs
	Notes 2: 
	AreasRooms Affected: Various Service Tunnel Repairs at CAW/ASU & HK Tunnel, CAW Loading dock repairs
	Contractor: Elmara Construction Ltd
	Phone: 519-737-1253
	ContractorProject Managers: Mike Leslie
	Phone_2: 
	Notes: Tentative Schedule - start and completion dates:

1) ASU Beam repair – week of Nov.13
2)  HK column repairs and cleanup – Nov.13 – Dec.30
3)  CAW – South Loading Dock – Nov.13 – Dec.15
4)  CAW – North Loading Dock – UW Christmas Break
5)  CAW Tunnel – shoring and inspection – UW Christmas Break

	Dropdown2: [Human Kinetics HK ]
	Dropdown3: [                                                   Please Select One]
	Dropdown1: [CAW Student Centre CAWSC ]
	Dropdown4: [                                                   Please Select One]
	Start Date: 2017-11-13
	Time1: 
	End Date: 2018-01-08
	Time2: 
	Service 1: Access to CAW/ASU Service Tunnel
	Service3: Access to CAW South Loading Dock
	Service2: Access to HK Service Tunnel
	Service4: Access to CAW Boiler room from South Loading Dock
	DescriptionReason for Project: Work is scheduled to be completed by early January 2018, see schedule below. 
	Contact Information: Mark Rudkin, Project Administrator, Facility Services - Projects x2168



