
Requester: _____________________________________________________ Date of Request (yyyy/mm/dd): 

____________________  Start Date – End 

Date of Interruption/Closure 

  1: _____________________________________  2:  _________________________________________ 

  3: _____________________________________   4:  _________________________________________ 

Areas/Rooms Affected:   _____________________________________________________________________________________ 

  1: _____________________________________   2:  _________________________________________ 

  3: _____________________________________   4:  _________________________________________ 

Description/Reason for Project: 

Contractor:  __________________________________________ Phone #: _________________________________ 

Contractor/Project Managers: ___________________________ Phone #: _________________________________ 

Notes: 

Facilit y Services 

NOTICE OF SERVICE INTERRUPTION/WORK FORM 

f

Building(s) 
Affected: 

Service to be 
interrupted: 

 
Start Date (yyyy/mm/dd) ___________ Time (s) _______ 
End Date  (yyyy/mm/dd) ___________ Time (s) _______ 

Notes _____________________________________________ 
__________________________________________________ 

Should you have any questions or concerns, please contact 
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	Facility Services
	Untitled
	Untitled

	Date of Request: 2016-05-25
	Requester: R.J. Rivard, Project Administrator, ext. 2166
	Notes 1: a)  EXTENSION of Completion Date due to Labour Union strike
	Notes 2:              b)  Work Week to Now Include Weekends as Required
	AreasRooms Affected: Lambton Tower / Erie Hall - Basement CTL rooms G105, G127, G127A & B, G128
	Contractor: RC White Limited / Loaring Construction Inc.
	Phone: RC White: 519-977-7675 / Loaring: 519-734-9000
	ContractorProject Managers: RCW: Ray Copeman / LCI: Rod Hebert
	Phone_2: Ray: 519-791-7782 / Rod: 519-257-3764
	Notes: 1.  Currently no University personnel (i.e., Maintenance, Heating & Cooling, etc.) are required for this notice.
2.  Supply and return air ductwork  for the work area has previously isolated from the rest of the building HVAC at the onset of this
     abatement work.
3.  Transfer of asbestos waste material from the job site to take place between the hours of 11:00 PM and 6:00 AM as necessary.
4.  All air monitoring, inspections, etc., will be carried out by Pinchin Limited.  Dates and Times for Air Tests will be determined and confirmed
     by Pinchin Ltd. to UWindsor H&S Office.
	Dropdown2: [Lambton Tower LAM ]
	Dropdown3: [                                                   Please Select One]
	Dropdown1: [Erie Hall ERIE ]
	Dropdown4: [                                                   Please Select One]
	Start Date: 2016-05-09
	Time1: 7:30 AM
	End Date: 2016-06-02
	Time2: 11:00 PM
	Service 1: (n.a. at this time)
	Service3: 
	Service2: 
	Service4: 
	DescriptionReason for Project: Erie Hall - 2015 Washroom Upgrades Project: 
To complete Type II & Type III Asbestos Abatement in Lambton Tower / Erie Hall - Basement CTL rooms G105 (Type II), G127, G127A & B, G128 (Type III)
	Contact Information: Roger Rivard, Project Administrator at  mrrj@uwindsor.ca  or  519-253-3000, ext. 2166, Mon-Fri 8:30am to 4:30pm


